
 

Significantly Improving Your Project Success Rate 
 
Introduction 
 
Organizations have technical projects for designing new products or making business 
process improvements on their agendas. For many, the successful completion of 
these projects is elusive.  Several recent studies such as by KPMG, cite the failure 
rate for technical projects at between 30-50 percent.   
 
According to the results of a web poll released by the Computing Technology 
Industry Association (CompTIA) in 2007, poor communications is the top factor that 
causes a project to fail.   
 
Project communications can be improved but this alone will not substantially improve 
your project success rate.  There are other project management practices that if 
consistently applied, will greatly improve project success.  These practices are not 
new but many project managers fail to use them regularly.    
 
Steps to Take to Improve Project Success 

 
Through our years of experience with a variety of projects, IMS has adopted a few 
fundamental practices that we have found to be critical to successful project 
completion.  We utilize these practices with every project with excellent results.  

 
• Communicate with all project team members and stakeholders regularly.   

Such communications, perhaps via a high-level weekly report, should include 
project status and a view of progress to date.  It is too easy for team 
members to lose track of how their deliverable fits into the overall project, 
lowering their motivation and commitment to project success. Suppliment this 
with one to one stakeholder communication as appropriate. Be proactive! 

 
• Conduct exhaustive requirements gathering and analysis.   

Our experience shows that a continual effort must be made to clarify and 
validate user requirements and bridge the gap between the users and the 
developers. For example, a new system for one of our customer’s required 
specialized audio capability.  The users specified that the audio quality had to 
be “good” which was too subjective for the design engineers. Our project 
manager spent extra time with the users and engineers to develop a method 
to quantify “good”. 

 
• Increase emphasis on the project schedule development phase.  

Meetings should take place to iterate and finalize the product development 
schedule.  At a minimum, the project manager must include functional 
department heads in the meetings and stress open, honest communication.  
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Ideally, all department members with project tasks should also attend.  Their 
involvement enhances development of a more accurate and realistic project 
schedule. 
 

• Standardize the format of action item tracking and status reporting.   
Many organizations handle multiple projects simultaneously.  Adopting an 
efficient standardized format for action item tracking and status reporting 
reduces time spent by team members trying to stay abreast of the multiple 
projects in which they are involved.  
 
IMS has found that many organizations allow their project managers to use 
their own templates for action item tracking and status reporting rather than 
requiring a standard format, causing team members to waste time tracking 
efforts on multiple projects.  

 
• Publish and adhere to a consistent project status meeting schedule.  

Doing so generates a stronger sense among team members that the project is 
being well controlled and managed.  This includes keeping to the appointed 
schedule including starting and ending on time.  Team members, especially 
newer ones will develop a stronger belief that their time and talents are being 
respected thereby increasing their motivation to completing their project 
commitments as planned.   
 
One of our defense industry customers traditionally holds 30 minute project 
status meetings each morning where attendance by all key project team 
members is mandatory. Each meeting starts and ends on time.  The goal is to 
synchronize the project schedule, communicate problems that have occurred, 
and collaborate with all team members to determine solutions to each 
problem.  This practice is very effective to keep high dollar, complex projects 
on track.  Moreover, these meetings are critical to help identify overlaps or 
conflicts when multiple groups plan to use the same resources 
simultaneously. 

 
• Practice “agile” project management to effectively deal with unplanned project 

issues.   
In our experience, projects never go quite as planned; unexpected issues or 
contingencies crop up.  Expect to make adjustments along the way and 
concentrate on completing short-term tasks and deliverables.  If issues arise 
that all team members agree will have a meaningful impact on the schedule, 
bring these issues quickly to the customer for schedule adjustment.  Rarely 
can additional resources be brought to bear to maintain the original schedule.   
 
Moreover, be mindful of what’s coming up further on in the project but don’t 
waste time and resources dealing with future issues as conditions may change 
before you get there.   
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Personality traits of the project manager are an often overlooked critical success 
factor in our experience.  In addition to having a high level of competence and 
experience successfully managing technical projects, a project manager needs to be 
a strong communicator with excellent people skills.  They need to clearly articulate 
the responsibilities and deliverables to each team member as well as succinctly 
communicate with executives.  Project team members are smart, capable people 
who know their worth and won’t thank project managers for leading them.  Project 
managers must deal successfully with such people daily.  Therefore they must be 
simultaneously patient and persistent to complete the project as planned.  The best 
project managers achieve the desired results while creating a favorable impression of 
all team members, many of whom are likely to be involved in future projects. 
 
Summary 

 
Frequent, clear and concise communications are critical for project success and in 
our experience, there’s no such thing as too much project-related communication.  
Communications coupled with the adherence of a few fundamental practices, such as 
rigorous schedule development, standardized project reporting, and flexibility for 
dealing with inevitable unexpected project issues will greatly enhance your project 
success rate.  The best project managers are competent and experienced and also 
possess strong communications and people skills.  
 
About Integrated Management SOLUTIONS, Inc. 
 
Integrated Management SOLUTIONS, Inc. (IMS) specializes in project and program 
management, systems test and evaluation, and technical documentation and custom 
training services.  
 
Formed in 1997, IMS is composed of senior-level professionals who are focused on 
the implementation and life cycle management of mission-critical systems. Our team 
members have developed substantial expertise from experiences delivering services 
to a diverse base of customers as well as from previous commercial and government 
agency employers.  
 
IMS screens and hires experienced people who possess strong communications and 
people skills.  Such capabilities combined with proven practices yield high quality 
results on-time and on-budget.  
 
To learn more, visit our website (www.intmgmtsol.com). 
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